1. CONTRACT 1D CODE PAGE OF PAGES

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1 | 2
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (If opplicable)
000429 05/18v2007 See Schedule J-BOSC
8. ISSUED BY CODE |gsc 7. ADMINISTERED BY (if other than Hlem 6) CODE IKSC
NASA/John F. Kennedy Space Center NASA/Kennedy Space Center
Office of Procurement Office of Procurement
MAIL CODE OP-0S MAIL CODE OP-0S-JP
KENNEDY SPACE CENTER FL 32899 ATTN: Bryce Collins

KENNEDY SPACE CENTER FL 32899

8. NAME AND ADDRESS OF CONTRACTOR (Mo, strwet, coxrty, Stato and ZiP Code) mlek AMENDMENT OF SOLICITATION NO.

SPACE GATEWAY SUPPORT
Attn: NONE SPECIFIED
2411 DULLES CORNER PARK STE 800

88. DATED (SEEITEM 11)

HERNDON VA 20171-3431 x |10A. MODIFICATION OF CONTRACT/ORDER NO.
NAS1099001

108. DATED (SEE ITEM 11}
cobe FACILITY CODE 08/15/1998

11, THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

O The above numbered solicitation is amencdsd as setforth in item 14. The hour and datp specified for receipt of Offers Oia extended, iz not oxtonded.
Ofters must acknowiedge receipt of this amendment priot to the hour ard date spoctfied in the soficRation ¢f as amended, by one of the following methods: (a) 8y completing
ems 8 and 15, and returning coples of the amendment; (b) By acknowiodging tecsipt of this amandment on each copy of the offer submitted; or (c) By

parats letier of telogram which Includes a ref o the solickation and amendment rumbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRICR TO THE KOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. I by
WMMMMmmmananmnMWMMMcmWommmdebyuquncrlem providod each telegram of letter makes

lZmNT‘NGMDAPPROPRuTIONDATAﬂ'W Net Increase. $10,987,291
4200201871

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/IORDER NO. AS DESCRIBED [N ITEM 14,

CHECKONE | A YHiS CHANGE ORDER IS ISSUED PURSUANT TO. (Speciy authorlly) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT
ORDER NO. IN ITEM 10A.

8. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such a3 changes in paying office,
appropriation dat, etc.) SET FORTH [N ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT S ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Spociy fype o moddicetion and autharity)
X Contract Article G-2 Contract Funding & FAR 52.232-22, Limitation of Funds

E (MPORTANT:  Contractor Eisnot  [is required to sign this and retum copiea to tho lasuing office.

14. DESCRIPTION GF AMENDMENTMODIFICATION (Organized by UCF saction headings, including solicitation/cantract sutyect matter where foasible.)
The purpose of this unilateral modification is to obligate funding in the amount of
$10,987,291. The funded through date is 8-10-2007.

This change revises Article G-2, as shown on the attached page.

Except a3 provided horein, all terms and conditions of the document referenced In itam 9A or 10A, as haretofore changed, remaing unchanged and In full force and effect.

18A. NAME AND TITLE OF SIGNER (Type o print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Typo or prinf)

Timothy M. Freeland

188, CONTRACTOR/OFFEROR 15C. DATE SIGNED _| 16B. UNITED STATES OF}IIE’!ICA 16C. DATE SIGNED
‘ S 05/18/2007
(Sigrature of person euthortzed (o Sign) _{Sigrature of Contracting Officen)

STANDARD FORM 30 (REV. 10-83)
Proscribed by GSA
FAR (48 CFR) 63.243

NSN 7540-01-152-8070
Provicus odition unusable



NAS10-99001

Mod No. 429

ARTICLE G-2

CONTRACT FUNDING

|

|

Pursuant to FAR Clause 52.232.22, Limitation of Funds, funds presently allotted to this contract and

the period through which they are estimated to be adequate are specified in the table below:

I | I

The below table is created with the beginning values based on modification 371

Total
Funded Funded Funded ADEQUATE

As of MOD Contract Value Cost Fee Cost/Fee THROUGH
Subtotal as
of Mod 371 $2,807,573,014 | $2,031,284,171 $163,520,197| $ 2,194,804,368 12/8/2006

374 $462,548

376 $3,239,869 $259,190.00| $ 3,499,059 12/15/2006

377 $244,132

378 ($13,628,301)

379 ($2,553,358)

383 $45,590,925 $3647,274|$ 49,238,199 3/20/2006

384 $121,375

385 ($703,275)

388 $207,277

389 $14,362,829 $1,149,027| $ 15,511,856 2/13/2007

391 ($1.384,405)

392 $1,494,374

393 ($1,391,489)

397 ($1,733,940)

399 $69,924,188 $5,593,935| $ 75,518,123 5/16/2007

408 $2,608,945 $208,716 $ 2,817,661 5/20/2007

410 ($1,412,377)

413 $24,815,995 $1,069,280($ 26,585,275 6/21/2007

417 $479,010

418 $500,602

420 $27,867,048 $2,229,364| $ 30,086,412 7/2712007

426 $111,683 $8,035] $ 120,618

429 $10,173,418 $813,873| $ 10,987,291 8/10/2007

TOTAL| |  $2,788,275,187 $2,229,779,071|  $179,399,791| $2,409,178,862|




